

		Duration	Start	Finish	Janua	ry 2016											
					F	Jan 3, '16	- \\\	T F	Jar	10, '16	r w	т г	c	Jan :	17, '16	т м	
8	1.7 Meet with Aria and review conclusions	1 day	Mon 1/11/16	Mon 1/11/16	r	3 3 101	00	1 1	3 3		1 VV	<u> </u>	3	3	IVI	i į v	<u>v </u>
9	1.8 Research mobile business applications best suited for SFDH operations	2 days	Tue 1/12/16	Wed 1/13/16						•							
10	2 Implement New System	3 days	Thu 1/14/16	Sun 1/17/16									T		1/1	4	
11	2.1 Acquire tablets and check in monitor	1 day	Thu 1/14/16	Thu 1/14/16													
12	2.2 Install application software onto	1 day	Thu 1/14/16	Thu 1/14/16													
13	2.3 Customize application UI based on SFDH business requirements	2 days	Fri 1/15/16	Sun 1/17/16													
		Task	•		Ro	olled Up Progress				Manual S	Summary	Rollup				•	
		Split			Ex	cternal Tasks				Manual S	Summary					•	
		Milesto	ne	•	Ex	ternal Milestone	♦			Start-onl	•						
-	t: SFDH System Project		-		In	active Task				Finish-or	nly]				
Date: \	Wed 10/28/15	Project	Summary		In	active Milestone	\Diamond			Deadline	!		Δ				
		Group I	By Summary		In	active Summary				Progress						-	

Duration-only

 \Diamond

Rolled Up Milestone

pplication utput with nonitors so rew is able to ee customer .5 Sync pplication with FDH est New System .1 Test UI nterface and	1 day 1 day 2 days 1 day 1 day	Sun 1/17/16 Sun 1/17/16 Mon 1/18/16 Mon 1/18/16	Sun 1/17/16 Tue 1/19/16 Mon	January F :	Jan 3, '16	W T F	S S	10, '16 M T W T F	= S Ja	an 17, '16 S M T W
pplication utput with nonitors so rew is able to ee customer .5 Sync pplication with FDH est New System .1 Test UI nterface and .2 Test gear	1 day 2 days 1 day	Sun 1/17/16 Mon 1/18/16 Mon	Sun 1/17/16 Tue 1/19/16 Mon			v				
pplication with FDH est New System .1 Test UI oterface and .2 Test gear	2 days 1 day	Mon 1/18/16 Mon	Tue 1/19/16 Mon							1
.1 Test UI nterface and .2 Test gear	1 day	Mon	Mon							1
nterface and .2 Test gear	-									
-	1 day		1/18/16							
			Mon 1/18/16							
	1 day	Mon	Mon 1/18/16							
.4 Test System s a whole	2 days	Mon 1/18/16	Tue 1/19/16							
eploy New Syste	2 days		Thu 1/21/16							
.1 Deploy new pplication for ublic use	1 day		Wed 1/20/16							
	Task			Roll	ed Un Progress			Manual Summary Rollup		
	•	ne •	•	Exte	ernal Milestone	♦		Start-only	Г	
l System Proiect								Finish-only]	
)/28/15				Inad	ctive Milestone	\Diamond		Deadline	۵	
	Group By	y Summary \blacksquare		Inad	ctive Summary	igthightarrow		Progress		
	Rolled U	p Task		Mai	nual Task					
	Rolled U	p Milestone 🔷	>	Dur	ation-only					
	4 Test System a whole ploy New Syste 1 Deploy new plication for ablic use System Project	4 Test System a whole ploy New Syste 2 days 1 Deploy new plication for ablic use Task Split Milestor Summar Project S Group B Rolled U	4 Test System a whole 1/18/16 ploy New Syste 2 days Wed 1/20/16 1 Deploy new oplication for ablic use Task Split Milestone System Project Summary Project Summary Group By Summary Rolled Up Task	A Test System a whole 1/18/16 ploy New Syste 2 days Wed 1/20/16 Thu 1/21/16 1 Deploy new oplication for ablic use Task Split Milestone System Project /28/15 A Test System Project /28/15 Mon 1/18/16 Wed 1/20/16 Thu 1/21/16 Wed 1/20/16 1/20/16	A Test System a whole 1/18/16 ploy New Syste 2 days Wed 1/20/16 Thu 1/21/16 1 Deploy new polication for ablic use Task Split Externol System Project System Project System Project Capacital System Project System Project Summary Froject Summary Group By Summary Rolled Up Task Manual Tue 1/19/16 Tue 1/19/16 Tue 1/19/16 Thu 1/21/16 Relative Thu 1/21/16 Wed 1/20/16 Inaction True 1/19/16 Inaction Tue 1/19/16 Inaction True 1/19/16 Inaction Tue 1/19/16 Inaction True 1/19/16 Inaction Tue 1/19/16 Inaction True	A Test System 2 days Mon Tue 1/19/16 ploy New Syste 2 days Wed 1/20/16 Thu 1/21/16 1 Deploy new 1 day Wed Polication for ablic use Task Rolled Up Progress Split External Tasks Milestone Summary Inactive Task Project Summary Inactive Milestone Group By Summary Rolled Up Task Manual Task Manual Task	A Test System a whole	A Test System a whole 1/18/16 ploy New Syst 2 days Wed 1/20/16 Thu 1/21/16 1 Deploy new 1 day Wed yplication for ablic use Task Split External Tasks System Project Summary Inactive Task Group By Summary Inactive Milestone Group By Summary Inactive Summary Inactive Summary Inactive Summary Rolled Up Task Rolled Up Milestone Duration-only	A Test System a whole a whole 1/18/16 ploy New Syst 2 days Wed 1/20/16 Thu 1/21/16 1 Deploy new plotication for ablic use Task Split Split Split Split Split Sternal Task Manual Summary Rollup External Task Manual Summary Rollup System Project /28/15 System Project Summary Inactive Task Manual Summary Progress Start-only Finish-only Project Summary Inactive Summary Rolled Up Task Rolled Up Milestone Duration-only	A Test System 2 days Mon 1/18/16 ploy New Syst(2 days Wed 1/20/16 Thu 1/21/16 ploy New Syst(2 days Wed 1/20/16 Thu 1/21/16 ploication for ablic use Task Wed 1/20/16 1/20/16 ploic use Task Split External Tasks Manual Summary Rollup External Milestone Start-only External Milestone Summary Inactive Task Finish-only Group By Summary Rolled Up Task Rolled Up Milestone Deadline Deadline Progress Manual Summary Progress Project Summary Inactive Summary Progress Progress Project Summary Rolled Up Task Manual Task Deadline Deadline Deadline Duration-only

	Task Name	Duration S	Start	Finish	lanua	ry 2016															
						Ja	n 3, '16					Jan 10	0, '16	T W				Jan	17, '16		
23	4.2 Monitor system and be sure of success		Wed L/20/16	Thu 1/21/16	F	SS	5 M	T W	V T	F	S	S	M	T W	/ Т	F	S	S	M	T	W
Projec	tt: SFDH System Projec	Task Split Milestone t Summary		*	Ex	cternal T	Milestone		*			M N				T	_			-	
	rt: SFDH System Projec Wed 10/28/15	Split Milestone t Summary Project Sum		_	Ex Ex Ina Ina	cternal T cternal N active T active N	asks Milestone ask Milestone		\$			S: Fi	Manual tart-or inish-o Deadlin	Summanly only e		[:	_			•	
		Split Milestone t Summary Project Sum Group By Su	ummary	_	Ex Ex Ina Ina	cternal T cternal M active T active M active S	asks Milestone ask Milestone Jummary					S: Fi	/lanual tart-oi inish-c	Summanly only e		[:	: :			•	
		Split Milestone t Summary Project Sum	ummary ask	_	Ex Ex Ina Ina Ina	cternal T cternal N active T active N	asks Milestone ask Milestone Jummary ask		\$			S: Fi	Manual tart-or inish-o Deadlin	Summanly only e		[:	: :			-	